#	Traits -	litle little	Actual Start	Actual End	Complete	WK 16, 19 April 22 23 24 25	26 2	WK 17, 26 Ap		WK 18	3, 3 May 5 6
		[rackMe	23 Apr 2021		54.29%				_		
1	0	Setup Environment	23 Apr 2021	23 Apr 2021	100.00%						
2	0	Centralized Configuration	23 Apr 2021	23 Apr 2021	100.00%						
3	⊙	Discovery Service	23 Apr 2021	23 Apr 2021	100.00%						
4	0	API Gateway	23 Apr 2021		50.00%						
5	0	Standard API Gateway	23 Apr 2021	23 Apr 2021	100.00%						
6		Zuul and Hystrix Implementation									
7	0	Authorization Service	24 Apr 2021		76.92%				_		
8	0	Login	24 Apr 2021	24 Apr 2021	100.00%						
9	0	Authenticate (OAuth2 - JWT)	24 Apr 2021	24 Apr 2021	100.00%						
10	0	Signup	26 Apr 2021		50.00%						
11	0	Normal Signup	26 Apr 2021	26 Apr 2021	100.00%						
12		Email Verification									
13	0	Promote	27 Apr 2021	29 Apr 2021	100.00%						
14	0	PM_PEDING -> PM	27 Apr 2021	29 Apr 2021	100.00%						
15	0	DEV_PENDING -> DEV	27 Apr 2021	29 Apr 2021	100.00%						
16	0	CUSTOMER_PENDING -> CUSTOMER	27 Apr 2021	29 Apr 2021	100.00%						
17	0	Demote	29 Apr 2021	29 Apr 2021	100.00%						
21	0	User API	30 Apr 2021	1 May 2021	100.00%						
22	0	Change Password									
23	0	Forget Password									
24	0	User Service	3 May 2021	3 May 2021	100.00%						
25	0	Get User Profile	3 May 2021	3 May 2021	100.00%						
26	0	Save/Update User Profile	3 May 2021	3 May 2021	100.00%						
27	0	Project Service	5 May 2021		25.00%						
28	0	Create Project	5 May 2021		50.00%						
29		Implementation	5 May 2021	5 May 2021	100.00%						
30		Unit tests	5 May 2021		0.00%						
31	0	Close Project	5 May 2021		50.00%						
32		Implementation	5 May 2021	5 May 2021	100.00%						
33		Unit tests	5 May 2021		0.00%						
34	0	Delete Project	5 May 2021		50.00%						
35		Implementation	5 May 2021	5 May 2021	100.00%						
36		Unit tests	5 May 2021		0.00%						
37		Update Project	5 May 2021		50.00%						
38		Implementation	5 May 2021	5 May 2021	100.00%						
39		Unit tests	5 May 2021		0.00%						
40	0	Assign/Remove	5 May 2021		0.00%						
41		Assign Devs	5 May 2021		0.00%						
42		Implementation	5 May 2021		0.00%						
43		Unit tests	5 May 2021		0.00%						
44		Assign Customers	5 May 2021		0.00%						
45		Implementation	5 May 2021		0.00%						
46		Unit tests	5 May 2021		0.00%						
47		Remove Devs	5 May 2021		0.00%						
48		Implementation	5 May 2021		0.00%						
49		Unit tests	5 May 2021		0.00%						
50		Remove Customers	5 May 2021		0.00%						
51		Implementation	5 May 2021		0.00%						
52		Unit tests	5 May 2021		0.00%						