#	Traits	Title	Actual Start	Actual End	Complete	WK 16, 19 April			il	WK 17, 26 April							WK 18, 3 May		
						22 2	23	24	25	26	27	28	29	30	1	2	3	4 5	5 6
0		TrackMe	23 Apr 2021		54.29%														
1	0	Setup Environment	23 Apr 2021	23 Apr 2021	100.00%														
4	0	API Gateway	23 Apr 2021		50.00%														
7	0	Authorization Service	24 Apr 2021		76.92%														
24	0	User Service	3 May 2021	3 May 2021	100.00%														
27	0	Project Service	5 May 2021		25.00%														
28	0	Create Project	5 May 2021		50.00%														
29		Implementation	5 May 2021	5 May 2021	100.00%														
30		Unit tests	5 May 2021		0.00%														
31	0	Close Project	5 May 2021		50.00%														
32		Implementation	5 May 2021	5 May 2021	100.00%														
33		Unit tests	5 May 2021		0.00%														
34	0	Delete Project	5 May 2021		50.00%														
35		Implementation	5 May 2021	5 May 2021	100.00%														
36		Unit tests	5 May 2021		0.00%														
37		Update Project	5 May 2021		50.00%														
38		Implementation	5 May 2021	5 May 2021	100.00%														
39		Unit tests	5 May 2021		0.00%														
40	0	Assign/Remove	5 May 2021		0.00%														