#	Traits	Title		Given Earliest	Complete	WK WK 17, 26 Ar		
			Start	End		25	26	27 28
0		TrackMe	26 Apr 2021		85.71%			
1	0	Setup Environment	23 Apr 2021		85.71%			
2	0	Centralized Configuration	23 Apr 2021	23 Apr 2021	100.00%			
3	0	Discovery Service	23 Apr 2021	23 Apr 2021	100.00%			
4	0	API Gateway	23 Apr 2021		50.00%			
5	0	Standard API Gateway	23 Apr 2021	23 Apr 2021	100.00%			
6		Zuul and Hystrix Implementation						
7	0	Authorization Service	24 Apr 2021		90.00%			
8	0	Login	24 Apr 2021	24 Apr 2021	100.00%			
9	0	Authenticate (OAuth2 - JWT)	24 Apr 2021	24 Apr 2021	100.00%			
10	0	Signup	26 Apr 2021		50.00%			
11	0	Normal Signup	26 Apr 2021	26 Apr 2021	100.00%			
12		Email Verification						
13	0	Promote	27 Apr 2021	29 Apr 2021	100.00%			
14	0	PM_PEDING -> PM	27 Apr 2021	29 Apr 2021	100.00%			
15	0	DEV_PENDING -> DEV	27 Apr 2021	29 Apr 2021	100.00%			
16	0	CUSTOMER_PENDING -> CUSTOMER	27 Apr 2021	29 Apr 2021	100.00%			
17	0	Demote	29 Apr 2021	29 Apr 2021	100.00%			
18	0	PM -> PM_PEDING	29 Apr 2021	29 Apr 2021	100.00%			
19	0	DEV -> DEV_PENDING	29 Apr 2021	29 Apr 2021	100.00%			
20	0	CUSTOMER -> CUSTOMER_PENDING	29 Apr 2021	29 Apr 2021	100.00%			